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ESTIMATE RUN 07/12/2021

ESTIMATE SUMMARY 17:03:26

CONTID: C23295         ESTIMATE NO: 0003 PROG 2005

PCN: 23295-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER ON I-76(WIGGINS-STERLING) PERCENT TIME:

PROJECT NO: ITS ITSB-003                  

ITS FIBER ON I-76(WIGGINS-STERLING)

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,321,021.76 PARTICIPATING $ $ 5,445.00

AWARD PROJECT AMT: 3,935,021.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
17,266.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -163.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.00%

4,234,469.51

5,445.00

22,711.97

22,548.62

$

$

$

$

86,552.25

0.00

86,552.25

516,223.90

602,776.15

-2,596.57

0.00

600,179.58

0.00

AMOUNT DUE 600,179.58 22,548.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,548.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

WASHINGTON  

150.0 TIME ALLOW: 8/26/2022 ??:??:??

ORIG TIME ALLOW: 8/26/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2021

02/01/2021

06/30/2021

10/29/2020

11/12/2020

12/03/2020

02/01/2021
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 4.000

0.000

203-01597  
 

4.004.000

0.00

300.000

HOUR

1.00000

0010 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

17,000.000

LF  

4.50000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,200.000

LF  

8.75000

0020 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

250.00000

0025 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

3.000

EACH

3,333.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

0.10000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

0.10000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

0.10000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

0.10000

0050 Erosion Control Management 5.000

3.000

208-00207  
 

400.008.000

150.00

200.000

DAY 

50.00000

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

65.400

ACRE

400.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

65.400

ACRE

350.00000

0065 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

65.400

ACRE

400.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

13,020.000

LB  

1.50000

0075 Soil Retention Blanket (Excelsior) (Biodegradab le 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

180.000

SY  

5.75000

0080 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

200.000

SY  

1.00000

0085 Materials Management Plan 0.000

0.000

250-00204  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0090 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

38.000

EACH

7,000.00000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

0.10000

0100 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

30.000

SY  

240.00000

0105 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

265.000

EACH

50.00000

0110 2 Inch Electrical Conduit (GRC) 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

19.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Bored) 9,838.000

980.000

613-00206  
 

56,794.5010,818.000

5,145.00

132,060.000

LF  

5.25000

0115 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 106,962.000

-980.000

58,290.10105,982.000

-539.00LF  

0.55000

0115 MATERIAL ALLOWANCE Traceable Mule Tape 106,961.979

-980.076

6,383.29105,981.903

-59.03LF  

0.06023

0120 2 Inch Electrical Conduit (Plastic) 11,390.000

0.000

613-01200  
 

25,627.5011,390.000

0.00

537,435.000

LF  

2.25000

0120 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 455,810.000

0.000

250,695.50455,810.000

0.00LF  

0.55000

0120 MATERIAL ALLOWANCE Traceable Mule Tape 455,809.895

0.000

27,453.43455,809.895

0.00LF  

0.06023

0125 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

3.000

EACH

750.00000

0130 Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,000.001.000

0.00

230.000

EACH

1,000.00000

0130 MATERIAL ALLOWANCE Pull Box 2'x3' 107.000

0.000

61,953.00107.000

0.00EACH

579.00000

0135 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

3.000

EACH

24,000.00000

0135 MATERIAL ALLOWANCE SIGN CONTROLLER 0.000

1.000

17,865.001.000

17,865.00EACH

17,865.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

38.000

EACH

500.00000

0145 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

38.000

EACH

300.00000

0150 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

14,510.000

LF  

0.90000

0155 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

10.000

EACH

625.00000

0160 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

930.00000

0165 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0170 Traffic Management System Building 0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

169,000.00000

0175 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0180 Traffic Management System Building Generator 0.000

0.000

614-87312  
 

0.000.000

0.00

1.000

L S 

39,000.00000

0185 Traffic Management System Building HVAC 0.000

0.000

614-87314  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0190 Traffic Management System Building  UPS 0.000

0.000

614-87316  
 

0.000.000

0.00

1.000

EACH

42,000.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0200 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

8,040.000

LF  

1.50000

0205 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

329,730.000

LF  

1.50000

0205 MATERIAL ALLOWANCE 96 Strand Fiber 161,351.000

0.000

93,583.58161,351.000

0.00LF  

0.58000

0210 Ethernet Switch Type I (3931) 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0215 Ethernet Switch Type II (3926) 0.000

0.000

614-87692  
 

0.000.000

0.00

9.000

EACH

5,000.00000

0220 Ethernet Switch Type III (3916) 0.000

0.000

614-87693  
 

0.000.000

0.00

3.000

EACH

9,000.00000

0225 Ethernet Aggregation Switch Type I (5171) 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

27,500.00000

0230 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

175,000.00000

0235 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

90.000

DAY 

50.00000

0240 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

35.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

15.000

DAY 

60.00000

0250 Traffic Control Management 10.000

1.000

630-00012  
 

1,650.0011.000

150.00

375.000

DAY 

150.00000

0255 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

100.002.000

0.00

14.000

EACH

50.00000

0260 Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

180.003.000

0.00

46.000

EACH

60.00000

0265 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

70.00000

0270 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

25.00000

0275 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0280 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

120.00000

0285 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

35.00000

0290 Traffic Cone 39.500

0.000

630-80380  
 

296.2539.500

0.00

150.000

EACH

7.50000

0295 Mobile Attenuator 0.500

0.000

630-85020  
 

500.000.500

0.00

1.000

EACH

1,000.00000
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PCN: 23295-BID    ESTIMATE RUN 07/12/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0310 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0315 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0330 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 602,776.1522,711.974,319,021.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

CAT 0.000.002,000.00CURRENT AMT0400 $ $ $

$ 602,776.1522,711.97$4,321,021.76$CURRENT AMTPROJECT TOTAL


